100 Verdae Bivd.

P.O. Box 16778
Greenville, SC 29606
Phone: 803-281-0030
FAX:  803-281-0288

: MEdeLelxj RMT, Inc.

September 8, 1992

Mr. Ralph O. Howard, Jr.

Remedial Project Manager

U.S. Environmental Protection Agency - Region IV
345 Courtland Street, N.E.

Atlanta, Georgia 30365

Subject: Proposed Schedule of Deliverables for Medley Farm Remedial Design.
Dear Ralph:
This letter is submitted to acknowledge September 1, 1992 as the starting date for the design activities

described by the Medley Farm Remedial Design Work Plan. On the basis of this start date, the
following schedute of deliverables is proposed:

DESIGN ACTIVITY PLANNED DURATION DELIVERY DATE
1) Submit Preliminary Design 2.5 Months November 20, 1992
2) Receive US EPA Approval 1.5 Months December 31, 1992
3) Submit Prefinal Design 5.0 Months May 28, 1993
4) Receive US EPA Comments 1.5 Months July 9, 1993
5) Submit Final Design 1.5 Months August 27, 1993

With the exception of the Preliminary Design submittal, this schedule of design deliverables is
predicated upon receipt of Agency comments/approvals within the allotted 1.5 month time-frame. The
submission dates for both the Prefinal and Final Design packages are thus contingent upon receipt of
Agency comments/approvals by the specified dates.

If you have any questions or comments, please contact either myself or David Nichols. [ look forward
to hearing from you soon.

Very truly yours,

glect Coordinator

cc: Medley Farm Site Steering Committee Distribution
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